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Chapter 1. Introduction 

Medical diagnostic imaging techniques using technetium-99m (99mTc) account for 
approximately 80% of all nuclear medicine procedures, representing 30-40 million 
examinations worldwide every year. Disruptions in the supply chain of these medical 
isotopes – which have half-lives of 66 hours for molybdenum-99 (99Mo) and only 6 hours 
for 99mTc, and thus must be produced continuously – can lead to cancellations or delays in 
important medical testing services. Supply reliability has been challenged over the past 
decade due to unexpected shutdowns and extended refurbishment periods at some of 
the 99Mo-producing research reactors and processing facilities. These shutdowns have at 
times created conditions for extended global supply shortages (e.g. 2009-2010). 

At the request of its member countries, the Nuclear Energy Agency (NEA) became 
involved in global efforts to ensure a secure supply of 99Mo/99mTc. Since June 2009, the 
NEA and its High-level Group on the Security of Supply of Medical Radioisotopes (HLG-MR) 
have examined the causes of supply shortages and developed a policy approach, 
including principles and supporting recommendations to address those causes. The NEA 
has reviewed the global 99Mo supply situation periodically, to highlight periods of 
potential reduced supply and to underscore the case for implementing the HLG-MR policy 
approach in a timely and globally consistent manner. 

In 2012, the NEA released a 99Mo supply and demand forecast up to 2030, identifying 
periods of potential low supply relative to demand. That 2012 forecast was updated with 
a report in 2014 that focused on the much shorter 2015-2020 period. That report was 
updated in 2015 and then in 2016 with a report, “2016 Medical Isotope Supply Review: 
99Mo/99mTc Market Demand and Production Capacity Projection 2016-2021” (NEA, 2016), 
which likewise focused on a six-year period.  

This report1 updates the 2016 report, and focuses on the important 2017-2022 period 
that follows a period when some facilities have been removed from service. At the end of 
2015, the OSIRIS reactor in France permanently shut down operations. At the end of 
October 2016, the National Research Universal (NRU) reactor in Canada ceased routine 
99Mo production and the associated processing capacity moved to a “hot standby” mode; 
they retain the capability to provide contingency capacity until the end of March 2018, 
but only in exceptional circumstances of an unplanned global shortage that cannot 
otherwise be mitigated. Additional reactor capacity and associated processing capacity 
from existing supply chain members were added during 2016, but non-reactor-based 
99Mo/99mTc projects that were anticipated to start in 2016 have not yet entered operation. 
It remains important to analyse the likely overall impact and timing of anticipated 
projects to understand how global production capacity may be affected.  

This report presents global irradiation and processing capacity under the same three 
main capacity scenarios as set out in the 2015 and 2016 reports. It is intended that it 
offers a high added value to the international community and the HLG-MR has 

                                                           
1. The scenarios presented by the NEA in this report should not be construed as a prediction or 

forecast of which projects will proceed and when. The scenarios are only meant to be 
illustrative of possible future situations, whether planned new projects materialise or not. 
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emphasised the need for future updates on at least an annual basis. The information in 
this report should be interpreted in terms of projected future trends as opposed to actual 
forecast values and dates. 
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Chapter 2. Demand update 

In 2011, the NEA released a study with the results of a global survey of future demand for 
99Mo/99mTc (NEA, 2011), based on an assessment by an expert advisory group. The study 
showed 99Mo/99mTc demand growth up to 2030 in both mature and emerging markets, 
with stronger growth forecast in emerging markets. 

In a subsequent report, “A Supply and Demand Update of the Molybdenum-99 Market” 
(NEA, 2012a), the NEA estimated global 99Mo demand at 10 000 6-day curies 99Mo per 
week1 at end of processing (EOP). This was lower than the previously estimated 12 000 6-
day curies 99Mo per week EOP and resulted from a number of changes that had occurred 
in the market as a consequence of the 2009-2010 global supply shortages. Those changes 
included: better use of available 99Mo/99mTc, more efficient elution of 99mTc generators, 
adjustments to patient scheduling, and some increased use of substitute diagnostic 
tests/isotopes that continued after the 99mTc supply shortage period was over. 

The April 2014 report “Medical Isotope Supply in the Future: Production Capacity and 
Demand Forecast for the 99Mo/99mTc Market, 2015-2020” (NEA, 2014) used as a starting 
point, the NEA 2012 estimate of 10 000 6-day curies 99Mo EOP per week from processors, 
but with modified annual demand growth rates of 0.5% for mature markets and 5% for 
developing markets, based on information provided at the time by supply chain 
participants.  

The August 2015 and June 2016 reports used an adjusted estimate of demand of 9 000 
6-day curies 99Mo EOP per week from processors, based on data collected from supply 
chain participants on capacity utilisation data during each operating quarter of the 
period 2012 to 2015. This data along with the actual operating time periods per facility 
(e.g. operational days) provided useful data for periods of supply stress when a number of 
facilities suffered outage periods. This report builds upon that approach and includes 
analysis of the same data set up to and including 2016.  

The data was analysed to determine the level of recent market demand, with 
reported utilised capacity being taken as a surrogate for the demand in the market. The 
data set was not 100% complete; again one processor did not provide data. The latest data 
received for 2016 reconfirms that recent global demand for 99Mo is close to 9 000 6-day 
curies 99Mo EOP per week with some quarterly fluctuations. 

During the period, from 2012 to 2016, market supply was maintained successfully on 
an almost continuous basis, but with some limited supply shortages reported as 
occurring, for example in 2013, 2014 and in late 2015.  

For the purposes of this report, the market demand for 99Mo activity has been held at 
9 000 6-day curies 99Mo EOP per week with a starting reference time-point of the end of 
2014. This has been reviewed and confirmed by supply chain participants. The market 
growth rates have been kept unchanged at 0.5% for mature markets and 5% for 
developing markets during the forecast period. Mature markets are estimated to account 
for 84% of the global demand for 99Mo/99mTc, while emerging markets account for 16% 

                                                           
1. A 6-day curie is the measurement of the remaining radioactivity of 99Mo six days after it leaves 

the processing facility (i.e. at the end of processing – EOP). In International System (SI) Units, 
1 Ci is equal to 37 Giga becquerels. 
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starting from the same time-point; that is “end of 2014”. The latest NEA market demand 
analysis, made with the present available data, does not fully confirm or disprove this 
level of projected market growth. As such, for the purposes of this report and to maintain 
continuity where that is possible, these rates have been retained in this report.  

The reasons behind the market demand being now lower than estimated in earlier 
reports are not fully clear. The continuation of the previously mentioned measures to 
increase efficiency of use of 99mTc at the nuclear pharmacy and in the clinic, combined 
with some reduction in average injected dose due to some gamma camera improvements 
and protocol changes may have played some role. Also, in a market where full cost 
recovery (FCR) pricing is being increasingly implemented in steps along the supply chain, 
with the result of steadily increasing materials prices, it would be understandable that 
efficiency of use of materials continues to be a priority for supply chain participants who 
have an objective of minimising costs. 

What capacity level is required to ensure that 99Mo/99mTc demand is met? 

As in previous reports, the NEA has no direct way to measure the amount of paid outage 
reserve capacity (ORC) that is held in the market, but all supply chain participants agree 
that the principle of having paid ORC is essential to sustain reliable supply. The need of 
the market for ORC was illustrated in 2013, 2014 and 2015, with some unplanned outages 
at major 99Mo producers occurring during those periods. Those significant outages tested 
the supply chain’s ability to ensure reliable supply. This challenge was largely met by the 
supply chain using available ORC and resulted in only a small number of limited supply 
shortages in some countries.  

The capacity level required to ensure that 99Mo/99mTc needs are met must include 
some level of paid ORC. In the HLG-MR principles, it was proposed that a processor 
should hold sufficient paid reserve capacity to replace the largest supplier of irradiated 
targets in their supply chain and likewise participants further down the supply chain 
should hold similar levels of ORC. This is the so-called (n-1) criterion. In fact, there have 
been occasions over the last few years when, for some participants, the (n-2) criterion 
(replacing the two largest suppliers) may have been a more appropriate measure. The 
actual levels for (n-1) and (n-2) criterion vary depending upon the supply diversity of each 
supply chain participant and the actual levels of ORC required also change as part of a 
dynamic process, for example as producers enter and exit the market.  

In this report, the minimum capacity level required to meet demand has been held at 
the same level as the preceding report – at a level of market demand plus ORC of +35%. 
Analysis of historical data has shown that the security of supply comes under stress 
whenever the theoretical maximum available production capacity falls below the level of 
demand +35% ORC. Potential production capacity in this report is compared to “demand 
+35% ORC” and with the level of demand without ORC also shown as a reference line. 

Given that the actual ORC level required for each participant will change over time, 
the ORC level in this document should only be used with caution in providing advice or 
making decisions. The NEA believes that the demand curve with +35% ORC is a good 
representation of a “safe” level of capacity required to meet market demand with an 
adequate level of security. 
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Chapter 3. Scenarios and assumptions for 99Mo/99mTc production 
capacity 

The NEA regularly updates the list of current and planned new 99Mo/99mTc irradiation and 
processing projects. The updates include: revisions to production start/end dates, review 
of “qualified” potential projects and the anticipated impacts of some existing supply 
chain participants converting to using low-enriched uranium (LEU) targets. Appendix 1 
provides tables that list current and some potential new 99Mo/99mTc producers, along with 
the status of “qualified” projects as of January 2017. It should be noted that the tables are 
not exhaustive and do not include every potential project for 99Mo/99mTc production that 
exists around the world. Inclusion in the tables does not indicate that potential new 
production facilities may be operational by the indicated times, or even at all.  

Supply chain participants acknowledge that, given the inability to store these 
radioisotopes for later use, the weekly 99Mo/99mTc supply will generally match demand. 
Therefore, the intent of this forecast is not to predict the actual level of 99Mo/99mTc supply 
based on changes in production capacity. It is intended to identify periods of increased 
risks of supply shortages in order to inform government policy makers, industry and 
nuclear medicine professionals. Such higher-risk periods are when the production 
capacity curve is close to or below the projected NEA demand curve +35% ORC, the green 
line shown in the graphs in this report. 

In this report, the forecast horizon for 99Mo/99mTc production capacity is the six-year 
period 2017-2022, a period that includes important anticipated changes in global 
production capacity, including the period when the NRU reactor and Canadian Nuclear 
Laboratories (CNL) and Nordion processing capacity will be held on “hot standby” (until 
March 2018). The period also anticipates the commissioning of new reactor- and non-
reactor-based projects around the world. The capacity scenarios presented in this 
document are based on the data in Appendix 1, with some caveats1. Appendix 1 provides 
the current available maximum capacity for producing reactors and processors under 
normal operating conditions.  

This report explains the results obtained from three capacity scenarios for the 
2017-2022 period, presented in six-month intervals (January-June and July-December): 

– Scenario A: “Reference” scenario – a baseline case that includes only currently
operational irradiation and processing capacity.

– Scenario B: “Technological challenges” scenario – this adds all of the anticipated
projects, but not all of their planned new 99Mo production capacity in most cases.
Conventional reactor-based projects, given their proven technology and direct
access of product to the existing supply chain, are assumed to start production on
their announced commissioning dates and are included in the analysis from their
first full year of production. Alternative technology projects (including reactor- and
non-reactor-based) projects are assumed to have a 50% probability of starting full
scale production on their announced commissioning dates; so given the unproven
nature of these technologies and in some cases, more difficult access routes to the
market, only 50% of this new capacity is included in the projection.

1. See the notes appended to each table in Appendix 1.
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– Scenario C: “Project delayed” scenario – this builds on the “technological 
challenges” scenario by further assuming that LEU conversion and all new projects 
are delayed by one year beyond their present anticipated first full year of 
production. 

A so-called “all-in” scenario (where all the planned new/replacement projects are 
included at full projected capacity) is not reported in this projection. If all new potential 
projects proceed at the capacities and times as announced, there will be significant 
overcapacity of supply in the 99Mo/99mTc market by 2022, a capacity level which is unlikely 
to be sustainable by the market in the long term.  

In all three scenarios, the six-month forecast intervals are based upon a weighted 
split of operating capacity between the two six-month periods in a year based upon 
expected operational patterns provided by the operator where that is known. 

It should be noted that the scenarios B and C in this report do not include all of the 
announced new projects included in Appendix 1. In this report, a total of four projects 
have been excluded as their likely commissioning dates have been delayed beyond 2022. 
This is not to suggest that the projects will not become operational, but that they are now 
not scheduled in the forecast period (2017-2022).  

The approach for this report concerning the effects of LEU conversion is the same as 
that used in the June 2016 report and a simple blanket effect of a 10% level of efficiency 
loss has been applied in all cases where LEU conversion will take place. The timing of this 
effect is guided by the latest LEU conversion time plans provided by the relevant supply 
chain members to the NEA. 
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Chapter 4. Reference scenario: A 

The reference scenario includes only current 99Mo production capacity; that is, the 
irradiators and processors that are part of the current global supply chain, including 
Argentina and Russia. It should be noted that in this report, capacity that was previously 
transitional (e.g. anticipated to be introduced during 2015 or 2016) and that has now been 
successfully added to global supply has been included in the reference scenario. The 
effect of the supply chain successfully implementing additional capacity has been to 
progressively raise the level of the baseline reference scenario in small steps in the last 
two years. 

Reference scenario: A – Irradiation and processing capacity 

As discussed in previous NEA studies, most irradiators are ageing; the OSIRIS reactor 
ceased operation in December 2015 and the NRU reactor ended routine 99Mo production 
in October 2016, both reducing irradiation capacity. The end of routine NRU reactor 
production also took the processing capacity provided by CNL/Nordion offline. In 
response to this, irradiators and processors in the current fleet added capacity through 
facility adjustments in a number of steps, leading overall to substantial additional 
capacity. This has increased the baseline capacity projected in the reference scenario.  

Figure 4.1: Demand (9 000 6-day Ci 99Mo/week EOP) and demand +35% ORC vs. current 
irradiation and current processing capacity, 2017-2022: Scenario A 
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Figure 4.1 shows the projected 2017-2022 global NEA demand estimate for 99Mo, the 
NEA demand estimate +35% ORC, and the projected current irradiation capacity and 
current processing capacity based on the reference scenario of the present fleet of 
irradiators and processors, inclusive of any further planned additional capacity 
adjustments to those facilities. The NEA has added the preceding six-month period 
(July-December 2016), a period that precedes the forecast period, to all graphs; this is to 
identify the actual capacity status in the preceding six-month period. 

In the reference scenario, the global irradiation capacity decreases in the 
January-June 2017 period due to the end of routine production from the NRU reactor. The 
NRU reactor was in operation for part of the July-December 2016 period and the BR-2 
reactor returned to service during the same period following an extended refurbishment 
outage. Irradiation capacity is projected to fall slightly in the July-December 2017 period 
due to reactor scheduling effects that include a planned maintenance break at the LVR-15 
reactor. Capacity then increases slightly in the January-June 2018 period as the LVR-15 
returns to a full operating schedule, then reduces slightly again in the July-December 
2018 period due to some LEU conversion effects. It then stabilises for the rest of the 
period to 2022 well above the NEA demand + 35% ORC line.  

Compared to the 2016 report, the overall irradiation capacity is slightly lower in the 
reference scenario through the 2019 to 2022 period, because the BR-2 reactor has reduced 
the number of planned cycles anticipated during that period. The BR-2 has returned from 
the extended refurbishment outage with a higher level of operating capability, but the 
present commercial environment does not justify operating the additional cycles that 
could be made available. Overall irradiation capacity appears to be sufficient to assure 
supply throughout the projection period.  

In the reference scenario, the global processing capacity increased in July-December 
2016 period with the increased transition capacity at ANSTO being successfully 
implemented. As expected, it is then projected to drop in the January-June 2017 period as 
the CNL/Nordion processing capacity moves to a “hot standby” mode, but then moves 
higher again in the July-December 2017 period with introduction of some additional 
processing capacity from Mallinckrodt. Processing capacity then falls slightly in 2018 as 
some LEU conversion efficiency losses feed in. It then remains stable at a level above the 
NEA demand +35% ORC line for the rest of the period to 2022, but is very close to that 
reference line by 2022.  

Throughout the projection period, the global processing capacity should be sufficient, 
but from 2018 onwards the processing capacity is close to the important NEA demand 
+35% ORC line. The planned full conversion to LEU targets is projected to slightly reduce
global processing capacity, although the processors involved continue to work on
mitigation strategies to minimise or neutralise that effect.

The non-European 99Mo-irradiating reactors each have associated processing facilities, 
while in Europe, at present, a network of four reactors supply two processing facilities. 
The total European irradiating capacity under normal operating conditions has been 
greater than the total European processing capacity. The level of that additional 
irradiation capacity can be seen by comparing the irradiation and processing capacity 
curves in Figure 4.1. Following the return to service of the BR-2, the gap between 
irradiation and processing capacity is almost constant for the projection period. 

Overall, the current irradiator and processor supply chain, if well maintained, 
planned and scheduled, will be able to manage limited unplanned outages of a reactor, or 
a processor throughout the projection period to 2022. The level of capability to manage 
adverse events will reduce slowly with time and processing capacity in particular has 
only limited additional capacity above the NEA demand +35% ORC level for the final 4 
years of this reference scenario. 
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Figures 5.1, 5.2, 6.1 and 6.2 in later sections of this report present the projected 
changes in potential irradiation and processing capacity under the scenarios B and C. It 
should be noted that these do not include assumptions of any production from the NRU 
reactor after October 2016.  
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Chapter 5. Technological challenges scenario: B 

The technological challenges scenario in this report has carried over the principles from 
the 2014, 2015 and 2016 reports. The scenario is a direct extension of the reference 
scenario A presented in the previous section, and includes the addition of “qualified” new 
reactor- and non-reactor-based projects to the existing capacity. In the preparation of 
this report, the tables A1.1 to A1.4 shown in Appendix 1 were thoroughly reviewed and 
revised in consultation with the supply chain participants using a standard format of 
project timeline reporting. It should be mentioned that not all new projects announced 
around the world have been included in this technological challenges scenario. Only 
those projects that have been “qualified” are included, those where adequate levels of 
data have been provided to the NEA and where the operational timeline is within the 
2017-2022 forecast period. More specifically, the NEA has decided to consider only new 
projects that are likely to be commissioned and operational at least one year before the 
end of 2022. Excluded projects include those that have unspecified construction start and 
commissioning dates, or for which there is inconclusive information about likely 
operational dates.  

By making such a determination, the NEA is not suggesting that any excluded 
projects will never materialise, but rather that they may not be commissioned within the 
forecast period. Projects are not excluded on the basis of their proposed technology. In 
the longer term, after 2022, the 99Mo demand-supply schedule may look different with 
other projects operating.  

Furthermore, all new alternative technology projects whether reactor-based or non-
reactor-based are assumed to have a 50% probability of being commissioned within their 
announced timelines. This assumption is to account for the fact that alternative 
technologies have yet to be proven on a large scale in the 99Mo/99mTc market. This has 
been translated as applying only 50% of the expected maximum capacity to the forward 
projections for each of those projects. 

Appendix 1 (Tables A1.3 and A1.4) presents the planned “qualified” projects expected 
to be commissioned by 2022. The scenarios B and C (see also Chapter 6) include all but 
four of these projects. The four exclusions from the scenarios are: 

• The proposed Korean reactor and processing facility; the project is in very early 
construction phase, but has been put on hold due to a recent earthquake and will 
be the subject of further seismic investigations before proceeding. For the 
purposes of this projection, the cautious position has been taken of assuming that 
the Korean project will not start before 2022. 

• The Polish processing facility associated with the MARIA reactor which has 
reduced its expected capacity and is now scheduled to have its first full year of 
operation later than 2022. 

• The Brazil MR reactor and processing facility project is now scheduled to have its 
first full year of operation later than 2024. 

• The China Advanced Research Reactor and associated 99Mo processing facility, 
where no firm project planning to achieve operation by 2022 could be ascertained. 
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The number of potential projects where project timeline slippage has moved the 
project beyond 2022 (shown as 2022+ in the tables) has increased since the 2016 report, 
indicating that these projects are not just delayed, but are now being pushed out further 
into the future. These delays and the reported delay in a number of the projects that 
remain within the 2017 to 2022 projection period is a concern. It should be assumed that 
timeline slippage will continue to influence many projects that have not yet finalised a 
detailed project build timetable, secured full funding and/or acquired relevant licence 
approvals.  

No new projects with the potential for becoming operational earlier than 2022 have 
been added to this analysis. The Nordion/General Atomics processing project added in 
the 2016 report has reduced the expected capacity from the project. 

In the time frame beyond 2022, the proposed projects for 99Mo/99mTc irradiation and 
associated processing capacity, if all completed, would significantly exceed projected 
market demand. However, this apparent future excess capacity should not imply that 
long-term security of supply is assured as it does not take into account any current 
capacity being retired early, the continued delay of projects, or consider the commercial 
sustainability of any potential “overcapacity” in the market. 

Technological challenges scenario: B – Irradiation capacity 

Figure 5.1 presents the NEA projected demand, projected demand +35% ORC and the 
irradiation capacity under the technological challenges scenario B. This shows both total 
capacity “all technologies” and capacity “conventional reactor-based only”. It can be seen 
that even without all planned new irradiation projects being fully included, the global 
capacity of both lines looks to be sufficient to meet projected demand +35% ORC 
throughout the six-year forecast period. Notwithstanding the end of the NRU reactor 
capacity, the planned new capacity in Australia, Europe and North and South America, 
should more than compensate the mild capacity losses seen in the reference scenario A.  

Figure 5.1: Current demand (9 000 6-day Ci 99Mo/week EOP) and demand +35% ORC vs. 
irradiation capacity – total and conventional reactor-based only, 2017-2022: Scenario B 
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To compare the effect that alternative 99Mo/99mTc production technologies may have 
upon irradiation capacity, Figure 5.1 separates out conventional (reactor-based) 
irradiation capacity from total irradiation capacity. These lines now start to diverge in the 
January-June 2018 period when initial quantities of product from alternative technologies 
are expected to fully enter the market. 

As in the reference scenario, the capacity drop in the January-June 2017 period is due 
to the end of routine production from the NRU reactor and irradiation capacity is 
projected to fall slightly in the July-December 2017 period due to reactor scheduling 
effects that include a planned maintenance break at the LVR-15 reactor. From the 
January-June 2018 period onwards, overall capacity increases throughout the course of 
the projection period with only some minor variations at a six-monthly level due to some 
reactor scheduling and LEU conversion effects. Additional conventional irradiation 
capacity added in Germany has been delayed (to second half 2019) and additional new-
build reactor-based capacity has been delayed to 2021 and 2022, confirming the long lead-
times associated with these facilities. The additional capacity is due to the 
commissioning of new reactors in Europe and South America. Additive irradiation 
capacity from “alternative technology” will only support overall security of supply from 
2018, the additive capacity from “alternative technology” projects primarily in the United 
States and Canada is progressive and quite substantial throughout the projection period, 
with a substantial increase projected from 2020.  

The total irradiation capacity projected by 2022 is 10% lower than the equivalent 
capacity projected to 2021 in the 2016 report, reflecting an overall delay in projects.   

Technological challenges scenario: B – Processing capacity 

Figure 5.2 presents the NEA projected demand, projected demand +35% ORC and the 
processing capacity under the technological challenges scenario B. This shows both total 
processing capacity “all technologies” and processing capacity “conventional technology 
only”. It can be seen that even without all planned new processing projects being fully 
included, the global capacity of both lines look to be sufficient to meet the projected 
demand +35% ORC requirement, throughout the six-year forecast period.  

Figure 5.2: Current demand (9 000 6-day Ci 99Mo/week EOP) and demand +35% ORC vs. 
processing capacity – total and processing capacity – conventional only,  

2017-2022: Scenario B 
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As in the reference scenario, the global processing capacity increased in 
July-December 2016 period with the successful implementation of increased transition 
capacity at ANSTO (Australia). As expected, capacity is then projected to drop in the 
January-June 2017 period as the CNL/Nordion processing capacity moves to a “hot 
standby” mode, but moves higher again in the July-December 2017 period with 
introduction of some additional processing capacity from Mallinckrodt. The global 
processing capacity then moves higher again in the January-June 2018 period with the 
introduction of the additional ANSTO Nuclear Medicine (ANM) capacity, but with some of 
the increase offset by LEU conversion effects. From 2018 to 2020, the Total processing 
capacity from conventional technology is projected to remain stable and then increases 
further in 2021.  

The processing capacity from alternative technologies in the technological challenges 
scenario is projected to start later than in the equivalent scenario in the 2016 report. This 
is because alternative technology projects have not yet been successfully introduced, 
with some projects delayed again by a further year. As a result, the first full year of 
additional processing capacity from alternative technologies is now anticipated in 2018, 
after this, addition is projected to be progressive and quite substantial through the period 
until 2021, then flattens. Alternative technology will only start to support security of 
supply from 2018 onwards. 

The total processing capacity projected by the end of the reference period in 2022 is 
now 7% lower than the equivalent capacity projected in 2021 in the 2016 report, reflecting 
an overall delay in projects.  

Some alternative technology processing capacity is linked one-to-one with 
alternative technology irradiation capacity; in those cases, both the irradiation and the 
processing components of those projects must be successfully deployed for those 
technologies to provide additional processing capacity to the supply chain.  
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Chapter 6. Project delays scenario: C 

The project delays scenario C has been developed from the technological challenges 
scenario B by modelling a delay of all new projects and LEU conversion by one year. This 
scenario considers the theoretical impact to future capacity when considering the 
technical complexity of new reactor-based projects and the often ground-breaking efforts 
in reaching large scale, commercial production by alternative technologies. Experience 
has shown that large projects often take longer to complete than originally envisaged. 
This has already been clearly demonstrated during the review of the previous reports and 
in the analysis of scenario B in this report. As further project delays can be anticipated, 
the projects delays scenario C is probably the scenario most likely to reflect future events. 

Project delays scenario: C – Irradiation and processing capacity 

Figure 6.1 shows the projected global irradiation and processing capacity under the 
project delays scenario C. Under this scenario, delayed new capacity will have a negative 
effect on both irradiation and processing capacity, but at the same time, delayed LEU 
conversion will have some opposite effect in the early years, provided that sufficient 
inventories of high enriched uranium (HEU) for targets are available for the period of any 
delay. 

Figure 6.1: Current demand (9 000 6-day Ci 99Mo/week EOP) and demand +35% ORC vs. total 
irradiation capacity and total processing capacity – projects delayed, 2017 - 2022: Scenario C 

Compared to scenario B, irradiation and processing capacity under scenario C are 
almost identical in 2017. Both then remain relatively flat through 2018, increasing a little 
in 2019 and 2020 and then more significantly in 2021. In this report, the effects of 
scenario C are less marked than in the 2016 report, because a substantial amount of the 
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additional irradiation and processing capacity coming from Australia has already been 
locked into the reference scenario A and a relatively lower proportion of the additional 
capacity is now planned from the new ANM facility. So the effect of a projected one-year 
delay in commissioning of the additional ANM capacity in this scenario while noticeable, 
it does not appear as critical as in the 2016 report. Total irradiation and processing 
capacity in the 2017 scenario C recovers to be above the July-December 2016 capacity 
level that included some Canadian capacity contribution from 2019 onwards. 

The 2017 scenario C projection for both total irradiation capacity and total processing 
capacity stay well above the NEA demand +35% ORC line throughout the reference period. 
This improvement has been achieved because of the on-time introduction of additional 
capacity in Australia utilising existing facilities. 

The potential impact of even more extended project delays is relevant as history 
confirms that most projects experience some delays and sometimes multiple year delays. 
Figure 6.2 looks at the potential impact of further delays and concentrates only on 
processing capacity, because it has lower levels of reserve capacity. It shows the 
projected demand and projected demand +35% ORC lines compared to the current 
processing capacity, the total processing capacity and the conventional technologies only 
capacity (all with no project delay), and with a total processing capacity line with a 
two-year total project delay. The graph lines therefore represent the minimum, the 
maximum and two potential intermediary lines for processing capacity that represent 
different types of challenge.  

Figure 6.2: Current demand (9 000 6-day Ci 99Mo/week EOP) and demand +35% ORC vs. 
processing capacity – current, total, total conventional only and total two-year delay, 2017 -

2022: Scenarios A + B + C (two-year delay) 

The impact of assuming two years total delay in all processing projects has a similar 
pattern to assuming only new processing capacity from conventional technologies. In 
both cases the divergence in the two intermediate projections start in 2018 and in both 
cases the projections show processing capacity remaining relatively stable. They remain 
above the reference scenario A level through the period 2018 to 2019 before increasing at 
varying rates from 2020.  
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In both cases, the capacity lines stay well above the NEA demand +35% ORC line 
throughout the reference period. This is an improvement compared to the 2016 report 
and has been achieved because of the on-time introduction in 2016 of the additional 
transitional capacity in Australia utilising existing facilities and also partially reflects the 
delay in LEU conversion losses in the delayed scenarios. Both of these intermediate 
projections confirm that a substantial reduction in overall processing capacity occurs 
when projects are severely delayed, but that the resulting processing capacity levels 
remain stable and above the reference scenario levels throughout the whole projection 
period.  
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Chapter 7. Potential NRU contingency capacity 

On 6 February 2015, the Government of Canada announced adjusted plans for the NRU 
reactor that affected the potential future supply of 99Mo, proposing to operate the NRU 
reactor as a “supplier of last resort” from 1 November 2016 to 31 March 2018, with 
contingency capacity provided by Atomic Energy of Canada Limited, CNL and Nordion. As 
per this announcement, the NRU will operate during this period for non-99Mo purposes, 
with the effect of keeping the NRU reactor in “hot operation” and associated facilities 
required for 99Mo production and processing in “hot standby” mode. 

While the NRU reactor and associated processing facilities can be made available 
under special conditions of market supply shortage, this contingency capacity would be 
used only in the unexpected circumstance of significant global shortages and only if 
alternative technologies or other sources of supply were not available to meet demand. In 
this way, a form of additional contingency capacity could be available through the NRU 
on top of the ORC held within the rest of the supply chain. 

Figure 7.1. Current demand (9 000 6-day Ci 99Mo/week EOP) and demand +35% ORC vs. 
processing capacity – current and total, with and without NRU CC, 2017-2022:  

Scenarios A + B + A with NRU CC + B with NRU CC 

The NEA considered that it would be useful to continue to model the effect of this 
contingency capacity. Figure 7.1 concentrates upon the effect that the potential NRU 
contingency capacity (NRU CC) could have upon total available processing capacity, as 
this has lower levels of reserve capacity in all scenarios. It shows the demand and 
demand +35% ORC lines compared to current processing capacity only – Scenario A (both 
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with and without NRU CC) and the total processing capacity – Scenario B (with and 
without NRU CC). 

The projection lines represent the maximum and minimum processing capacity lines 
from the earlier scenarios and show that the effect of potential NRU CC is substantial in 
the period to January-June 2018. As the impact of additional processing capacity from 
alternative technologies has now moved out to 2018 (from 2017 in the previous report), 
the maximum and minimum capacity lines in this NRU CC scenario are essentially the 
same throughout 2017, so the impact of the potential NRU CC only has a difference in 
character in early 2018.  

In both cases total processing capacity including NRU CC is boosted to a very safe 
level for the period before falling back to the reference scenarios, so the potential NRU CC 
provides an important buffer in the period until the end of March 2018. 
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Chapter 8. Conclusions 

The global demand estimate has been maintained at a level of 9 000 6-day Ci 99Mo per 
week EOP. This demand level has been a factor in allowing the existing supply chain to be 
able to continue to provide a near to full service level in the last five years, despite some 
operational and scheduling problems.  

Good progress with increasing the level of existing capacity in 2016 has raised the 
baseline reference scenario A projections for the second year in a row. The successful 
introduction of substantial conventional irradiation and processing capacity in Australia 
from existing facilities has made the baseline capacity more robust, but the addition of 
further processing capacity from the new ANM facility and from alternative technologies 
by 2018 remains important.  

The decision to extend the NRU operating period to potentially provide contingency 
capacity will be a useful stop-gap until early 2018. 

There have been delays in the introduction of alternative irradiation and processing 
technologies, with some projects suffering multi-year delays. Some delays to large 
conventional technology projects have now pushed them beyond the time scope of this 
review, reducing the projected capacity available by 2022. The multiple and extended 
character of the delays experienced by some projects is a concern.  

Overall, the current irradiator and processor supply chain capacity should be 
sufficient and if well maintained, planned and scheduled, be able to manage an 
unplanned outage of a reactor, or a processor throughout the whole period to 2022. When 
no additional capacity is added, then from mid-2018, the level of capability to manage 
adverse events reduces, in particular when considering processing capacity. 

The supply situation will continue to require careful and well considered planning to 
minimise security of supply risks, with a high degree of co-operation between the supply 
chain participants being essential for the foreseeable future. The market situation will 
require regular monitoring, along with periodic review of the progress in bringing 
proposed new production capacity to market.  
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